

**Project Name:** Metsi Botshelo  
**Date:** 22 November 2008  
**Focus Area:** General Project status  
**Product/Process:** Water Conservation  
**Location:** Dinokana

1.

Project Name : Metsi Botshelo		
Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: 18 Nov to 21 Nov
<p>Comments</p> <ul style="list-style-type: none"> <li>• The project has 10 members</li> <li>• Outstanding administrative issues were discussed</li> <li>• Municipality in the area is not supportive of the project.</li> <li>• The project will need experts in this field</li> <li>• Payment delays are hampering the project.</li> <li>• Members find weekly submission quite demanding and costly.</li> </ul>		
<p>Challenges</p> <ul style="list-style-type: none"> <li>• Community response to the project is slow</li> <li>• Municipality participation in the program is minimal.</li> <li>• This is a huge project requiring special knowledge/expertise.</li> </ul>		

<p>Recommendations</p> <ul style="list-style-type: none"> <li>• That project align their project activities with CASP and Land Care programs</li> <li>• That project consult with affected families to authenticate their project objectives.</li> <li>• That the families to agree to the idea of building dams on their yards.</li> <li>• Those members start now preparing for water week.</li> </ul>
--

### Commitments

- DWARF will send a letter of support/introduction to enable the project to create the necessary partnerships in the area.
- DWARF will arrange an expert to visit the project and share expertise.

**Project Name:** Thloafalo Community Health Club  
**Date:** 13 October 2008  
**Focus Area:** General Project status  
**Product/Process:** Community Health Club  
**Location:** Ntsweletsoku

2.

<b>Project Name : Thloafalo Community Health Club</b>		
Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: <b>18 Nov to 21 Nov</b>
<p>Comments</p> <ul style="list-style-type: none"> <li>• The project has 6 members</li> <li>• Project has recently completed their survey.</li> <li>• Survey covered 100 households</li> <li>• They have successfully completed their awareness and recruitment drive.</li> <li>• The project would like to review their budget to accommodate other relating needs.</li> <li>• Concerned about the training of communities.</li> <li>• If training is delayed, it might temper with community support and buy-in</li> </ul>		
<p>Project Summary:</p> <ul style="list-style-type: none"> <li>• Project operate from an office dedicate for the organization only.</li> <li>• Members are committed to their project tasks.</li> <li>• Prospect for success exists.</li> <li>• Survey was a worthwhile learning process.</li> </ul>		

<p>Commitment</p> <ul style="list-style-type: none"> <li>• Contract will be extended in response to delays and inconveniences cost.</li> <li>• Dwarf will send a letter to state an intention to roll out PHAST .</li> </ul>
--

### Recommendations

- That the project do a survey to locate other prevailing health issues.
- That budget can be reviewed without changing the project amount.
- That training of facilitator takes place in January.
- That community be informed of possibility of training in the month of February.
- That Africa Ahead supply all necessary material.
- That the projects start to prepare for water week.

**Project Name:** Re tla dira  
**Date:** 22 November 2008  
**Focus Area:** General Project status  
**Product/Process:** Vegetable Production  
**Location:** Lerome Village

3.

Project Name : Retla Dira		
Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: 18 Nov to 21 Nov
<p>Comments</p> <ul style="list-style-type: none"> <li>• Project operate from a permanent site</li> <li>• Total membership 9</li> <li>• The Project is involved in various activities including road safety driving lessons</li> <li>• The landlord has awarded land as promise. A letter of intent and commitment has been received.</li> <li>• The program was established solely to eradicate hunger and poverty total in support of millennium goal number1</li> <li>• Total land size is three Morgan.</li> </ul>		
<p>Project Summary:</p> <ul style="list-style-type: none"> <li>• Project operate from house of the land lord Mr. Manamela</li> <li>• The project team is aware of time lost and would like to start to produce sizeable product.</li> </ul>		
<p>Challenges</p> <ul style="list-style-type: none"> <li>• Pest Control</li> <li>• Some plants do not grow at all, members would like to know the reasons why this is taking place.</li> <li>• Creation of contract growers relations.</li> <li>• Members would like a research on the kind of product that will grow well on their soil.</li> <li>• Interested in the Seed Bank, Seed Exchange program.</li> </ul>		

### Recommendations

- Rain harvesting program
- Creation of compost
- Keep record of all meeting to support and authenticate decisions taken.

**Project Name:** Ketrademo  
**Date:** 22 November 2008  
**Focus Area:** General Project status  
**Product/Process:** Community Health Club  
**Location:** Majaneng Village

4.

<b>Project Name : Ketrademo</b>		
Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: <b>18 Nov to 21 Nov</b>
<p>Comments</p> <ul style="list-style-type: none"> <li>• Project operate presently from the tribal Office</li> <li>• Total membership 6</li> <li>• The Project is involved in Water and Sanitation and general health issues.</li> <li>• Presently working on lease of office space.</li> <li>• The Tribal authority is supportive of project activities.</li> <li>• Recently completed door to door survey and had all questionnaires send to Africa Ahead for their consideration.</li> <li>• Have not received Record books from Africa Ahead.</li> <li>• Have compiled a list that contains names and locations of the recruited.</li> <li>• The project recently elected their executive committee.</li> <li>• Structures have been built.</li> <li>• In line with IDP'S, the project is not planning in isolation, but in relation to other organizations in the area.</li> <li>• The project is creating partnerships with Stakeholders such as department of Health.</li> <li>• They are scheduled to present at this years Disability Day.</li> </ul>		
<p>Project Summary:</p> <ul style="list-style-type: none"> <li>• Will look for a fixed address address to work from</li> <li>• Will enter in to a lease agreement for office space soon.</li> <li>• Project members await Phast training</li> <li>• Intends to brand their organization</li> </ul>		

### Challenges

- Membership recruitment and maintaining numbers.
- Building and encouraging volunteerism
- Claims process and its turn around time.

### Commitments

- Dept of Water Affair committed to
  - Provide outstanding material such as Record Books.
  - Organise for Phast Training in the early stages of 2009

### Recommendations

- That members start planning for their final ceremony
- Enter into a contract of lease in order to establish office.

**Project Name:** Ntsha Peu  
**Date:** 22 November 2008  
**Focus Area:** General Project status  
**Product/Process:** Vegetable Production  
**Location:** Brits

5.

Project Name : Ntsha Peu		
Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: 18 Nov to 21 Nov
<p>Comments</p> <ul style="list-style-type: none"> <li>• Total project area is three hectares</li> <li>• Recently acquired skills in multi culture agriculture</li> <li>• Have a canal water irrigation system</li> <li>• Have acquired water subsidy.</li> <li>• Committing to service all debts</li> <li>• Determined and hard working group.</li> </ul>		
<p>Challenges</p> <ul style="list-style-type: none"> <li>• Irrigation system needs a an electrical cable</li> <li>• Too much work versus staff limitations.</li> <li>• Can not attract labour at present rates.</li> <li>• Seek clarity on the water subsidy and subsequent explanation on terms of subsidy utilisation.</li> <li>• The project initiates a seed bank/seed exchange program. They would like to commit their own organic seed for donation to all projects on the program.</li> </ul>		

<p>Recommendations</p> <ul style="list-style-type: none"> <li>• Team to enquire about subsidy at the water affairs offices in the area</li> <li>• Team to send all relevant documentation/correspondence relating to subsidies</li> <li>• Rain harvesting program</li> <li>• Creation of compost</li> <li>• Keep record of all meeting to support and authenticate decisions taken.</li> </ul>
--

**Project Name:** Peu ya Balimi  
**Date:** 22 November 2008  
**Focus Area:** General Project status  
**Product/Process:** Vegetable Production  
**Location:** Brits

6.

<b>Project Name : Peu ya Balimi</b>		
Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: <b>18 Nov to 21 Nov</b>
<p>Comments</p> <ul style="list-style-type: none"> <li>• Project owns canal dam on the farm.</li> <li>• The operational costs regarding the dam are huge.</li> <li>• Team is urgently seeking alternatives to the use of the dam.</li> <li>• Recently attended multi-culture agricultural workshop.</li> </ul>		
<p>Project Summary:</p> <ul style="list-style-type: none"> <li>• Project operates from a small holding in Brits</li> <li>• Producing for street vendor markets around Mabopane Station and Central city.</li> <li>• Sales are compromised by lack transport.</li> <li>• Support a sizeable number of beneficiaries(Orphans, chronic disease patients)</li> </ul>		

<p>Challenges</p> <ul style="list-style-type: none"> <li>• Alternative options to power borehole.</li> <li>• Recruitment of labour at present rates</li> <li>• Would like to restore electrical cable for the borehole. A piece cable was recently stolen.</li> <li>• Electricity Account.</li> </ul>
---

<p>Recommendations</p> <ul style="list-style-type: none"> <li>• That they consider Creation of compost and rain water haversting.</li> <li>• That the project considers solar energy to avoid electricity cost.</li> <li>• That they consider use the dam for fish farming</li> <li>• That they resolve the issues with the relevant water authorities in the area.</li> </ul>
--

**Project Name:** Mazibandlela  
**Focus Area:** General Project status  
**Product/Process:** Vegetable Production  
**Location:** Hebron

7.

**Project Name : Mazibandlela**

Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: <b>18 Nov to 21 Nov</b>
--------------------------	---------------------------	--

Comments

- The project was contracted in September.
- It's a vegetable garden project.
- Doubles as an orphanage.
- The project head could not secure land from the owner
- The project has relocated to Hebron village.
- The present land owner agrees in principle to grand permission to utilization of land
- The present land is about 2000m<sup>2</sup> with house on site.
- At the time of the visit, activities such as debushing and weeding were already taking place.
- Project is in support of MDG'S "Eradication of poverty and hunger"

Project Summary:

- Project now operate from a new site at Hebron.
- Other members are unable to relocate to new site.
- Project will recruit new members/worker from within Hebron community

Challenges

- Fencing
- Supplementary water supply
- A permanent place

Recommendations

- That the project head verify the issues around land ownership
- To set up a meeting with Sangoco Office to review their proposal, Contract and all related issues.
- Review Work plan.
- Discuss and conclude partnership with the owner of the land
- Should investigate electricity/water accounts
- Should investigate provision of sanitation and its possible reinstallation.

**Project Name:** Bomme Dinatla  
**Date:** 22 November 2008  
**Focus Area:** General Project status  
**Product/Process:** Vegetable Production  
**Location** Rustenburg

8.

<b>Project Name : Bomme Dinatla</b>		
Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: <b>18 Nov to 21 Nov</b>
<p>Comments</p> <ul style="list-style-type: none"> <li>• Project is producing vegetables</li> <li>• Awaits a partnership agreement with Madibeng Municipality</li> <li>• Municipality made an undertaking to accommodate the project on their 4 hectare land earmarked for projects.</li> <li>• The project will incorporate 15 new beneficiaries on this new site</li> <li>• Records are at present well kept</li> <li>• The project stands to impact meaning fully to the community. Prospects for job creation and eradication of poverty and hunger.</li> <li>• Project employed new people.</li> <li>• Project has a very strong Leadership team</li> <li>• Prospect for Success are great</li> </ul>		
<p>Challenges</p> <ul style="list-style-type: none"> <li>• Borehole installation</li> <li>• Staff shortages</li> <li>• Madibeng LED letter of intent to award land for project activities</li> </ul>		
<p>Recommendations</p> <ul style="list-style-type: none"> <li>• That the project submit time sheet every Monday.</li> <li>• Seek quotations as a matter of urgency.</li> </ul>		

**Project Name:** Ithuteng  
**Date:** 10 October 2008  
**Focus Area:** General Project status  
**Product/Process:** Vegetable Production

9.

Project Name : Ithuteng		
Prepared By: RD Kgang	Date: 22 November 2008	Reporting Period: <b>18 Nov to 21 Nov</b>
<b>Comments</b> <ul style="list-style-type: none"> <li>• Project is producing vegetables.</li> <li>• The project has moved from Pella clinic to a new site at Pella health centre.</li> <li>• Permission/ agreement to utilize land is only verbal.</li> <li>• The site is owned by department of Health.</li> <li>• Do not enjoy Tribal Authority support.</li> <li>• Ms Kidi Modise promised to intervene to repair relations.</li> </ul>		
<b>Challenges</b> <ul style="list-style-type: none"> <li>• Land ownership remains a major challenge.</li> <li>• Fencing.</li> <li>• Borehole.</li> <li>• Securing audience with tribal Authority of Pella.</li> <li>• Project needs assistance from funder/Sangoco to present their activities to the tribal authorities.</li> </ul>		
<b>Recommendations</b> <ul style="list-style-type: none"> <li>• That a representative MS K Modise makes a follow up about the land promised to the project.</li> <li>• That the project solicits a letter of intent to allocate land from the relevant authority.</li> <li>• That the project observes a dead line of 15 Jan 2009 for recommendations above.</li> <li>• That members take note of date of next meeting(22 Jan 2009)</li> </ul>		

**Project Name:** Ramosadi Project  
**Date:** 05 Dec 2008  
**Focus Area:** General Project status  
**Product/Process:** Vegetable Production

10.

<b>Project Name : Ramosadi Project</b>		
Prepared By: RD Kgang	Date: 05 Dec 2008	Reporting Period: <b>04 Dec-05 Dec</b>
<p>Comments</p> <ul style="list-style-type: none"> <li>• Project is producing vegetables</li> <li>• Presently the project membership stands at two( active members)</li> <li>• Other members have since left the project due to low stipend rate</li> <li>• The project leadership has suggested to those leaving the project to consider formal resignations.</li> <li>• The affected members are not committed to the project.</li> <li>• The project suggests a future workshop were all participating projects will come together to share common experiences and learn from each other.</li> </ul>		
<p>Challenges</p> <ul style="list-style-type: none"> <li>• The project is experiencing hardships with the quotation systems. The service providers are far apart and the process is both hectic and costly.</li> <li>• Members are living the project.</li> <li>• Claims system is stifling the project.</li> <li>• Leadership can't reconcile amounts claimed and amounts received. They would like to receive a statement of amounts approved and claimed.</li> <li>• Borehole completion.</li> </ul>		

<p>Recommendations</p> <ul style="list-style-type: none"> <li>• That the project follow correct procedure regarding the resignation of the unwilling members</li> <li>• That in the event that members are unable to obtain three quotations, a motivation explaining the unique circumstances accompany the submission.</li> </ul>
---

**Project Name:** Emang Basadi ba Mocwacoe  
**Date:** 05 Dec 2008  
**Focus Area:** General Project status  
**Product/Process:** Vegetable Production  
**Location** **Modimola**

11.

Project Name : Emang Basadi ba Mocwacwe		
Prepared By: RD Kgang	Date: 05 Dec 2008	Reporting Period: 04 Dec-05 Dec
<p>Comments</p> <ul style="list-style-type: none"> <li>• Presently operates with a total of 5 members</li> <li>• Not a single of their claims has been paid.</li> <li>• Members note that their payment was unfortunately misdirected and that it will be corrected</li> <li>• A member of the project is staying away from the project activities.</li> <li>• Weekly submissions are not satisfactory.</li> <li>• The project members are committed and are working very hard</li> <li>• The project is already working with the community. 410 Learners use the project as a learning site.</li> </ul>		
<p>Challenges</p> <ul style="list-style-type: none"> <li>• Water Shortages. There is an existing borehole belonging to the school but the pressure to deliver water on site is inadequate.</li> <li>• Pest control</li> <li>• Claims are not properly submitted. They either late or not properly filled.</li> </ul>		

<p>Recommendations</p> <ul style="list-style-type: none"> <li>• That soil test be done to pinpoint the pest problems in the area and to dictate the suitable crop types.</li> <li>• That borehole and harvesting of rain water be looked into.</li> <li>• That a selected member will deliver all necessary documentation to Sangoco every Monday were she will be assisted.</li> <li>• That Ms T Matabane verify about outstanding project payment.</li> </ul>
---

**Project Name:** Thlabologang Food Plot

**Date:** 04 November 2008

**Focus Area:** General Project status

**Product/Process:** Vegetable Production

12.

<b>Project Name : Thlabologang Food Plot</b>		
Prepared By: RD Kgang	Date: 05 November 2008	Reporting Period: <b>04 Dec-05 Dec</b>
<b>Comments</b> <ul style="list-style-type: none"><li>• The project has 9 members</li><li>• Project now also occupy a new site.</li><li>• Permission to extend has been granted.</li><li>• The new site earmarked for project is fenced and two buildings have been erected. One of the buildings will be utilized for poultry production and the other as an office.</li><li>• The internal conflicts have been dealt with and the individual concerned has since formally resigned and the project also responded to the letter of resignation.</li><li>• Project needs to prepare for future staff shortages.</li></ul>		
<b>Challenges</b> <ul style="list-style-type: none"><li>• Pest Control</li><li>• No single claims was paid to date</li><li>• Lack of funds</li><li>• Water.</li></ul>		
<b>Recommendations</b> <ul style="list-style-type: none"><li>• That soil test be done to pinpoint the pest problems in the area and to dictate the crop types suitable for planting.</li><li>• That the project consider the possibility of going organic, following all due processes in order to acquire organic status and the necessary certification.</li><li>• That the issue of lost payment be looked into urgently and be rerouted to the correct account.</li></ul>		

