

REPORTING IWRM II OLIFANTS/DOORN WMA

NATIONAL PMG
17 & 18 FEBRUARY 2009



water & forestry

Department:
Water Affairs and Forestry
REPUBLIC OF SOUTH AFRICA



informAge
whole earth solutions

REPORTING ON IWRM 2

ON ACTIVITIES BETWEEN
1 September 2008 & 15 February 2009

& PLANNED ACTIVITIES
Until end 2009



Stakeholder Capacity

Output 1.1

1.1.1 Capacitating marginalised communities in IWRM issues

- Action learning through Strand 3 projects
- Accelerating on specific theme-focused workshops
 - Sustainable Agriculture (Sept 08),
 - Communication & Water Awareness (Nov 08),
 - National Water Act Training (Feb 09),
 - Emerging Farmer Forums (Nov & Feb 09)



Stakeholder Capacity

Output 1.1

- 1.1.1 Capacitating marginalised communities in IWRM issues to actively engage in WMI's
- Meeting support for EFF & PDI's
 - Communication strategy to focus on WMI's meeting dates, minutes, important discussions & "who's who"



Stakeholder Capacity

Output 1.1

1.1.1 Capacitating marginalised women and youth in IWRM issues to actively engage in WMI's

- Strand 3 Women Empowerment Project (DMA)
- Gender awareness training to WMI's
- Linking Youth & Gender as focus for all other interventions & workshops
- Link to Dept Agri YARD & WARD programmes
- Address further through communication strategy



Stakeholder Capacity

Output 1.1

1.1.2 Ad hoc support to demonstration projects

- Regular interventions to help overcome barriers identified by projects
- Pick-up hotspots through quarterly M&E, balanced scorecards, meeting minutes, financial performance & regular telephonic contact.
 - Elandskloof, Petersfield, Clanwilliam, Elandsbaai, Klawer, Lutzville, Vanrhynsdorp, Suurrug,
- Link to Transport SETA Learnerships (25)



Stakeholder Capacity

Output 1.1

1.1.3 WUA Training

- Ecological training books online
- WUA Projects developed, contracted for period 1/09/08 – 31/08/09
- GARC supporting food security & EFs
- WUA Gender Mainstreaming Women Empowerment (launch Water Week)



Stakeholder Capacity

Output 1.1

1.1.4 Training of DWAF, CMA & LG

- DWAF involved with Q-M&E, interventions & call-down experts, PMG meetings & Q-PMG (Roadshow, Prov & Local Gov)
- Ad hoc support to DWAF KZN & NW IWRM
- Developing communication strategy to include specific info for DWAF (WAR), CMA (Developmental IWRM) & LG (LED)
- IWRM Newsletter (Opkommende Volhoubaarheid)



Stakeholder Capacity

Output 1.1

1.1.5 Training in Waste Minimisation & recycling (GARC)

- Composting
- Biogas digesters
- Grey water re-use
- Treated sewerage waste water



Stakeholder Participation

Output 1.2

1.2.1 WMA Conferences/Workshops related to IWRM and poverty eradication

- IWRM Experiences Conference planned for Sept / Oct 2009 (?)
- Link in with Roadshows (Q-PMGs), Interventions (DWAF & Prov), EF Clusters (WUA) & Communication Strategy (Radio documentary, Compendium (tapestry), Newsletters, Website)



DWAF & LG staff capacitated

Output 2.2

2.2.1 Develop training programme based on IWRM II experiences

- Invited on M&E Field Visits
- Involved with Interventions
- PMG & Q-PMGs
- UWC Students
- DWAF and LG Partners in several projects



Dissemination Output 2.3

2.3.1 Conferences and workshops

- OD IWRM Participated in SADC Water Experience Workshop (Malawi Sept 08), CMA Exchange (Dutch – RSA) (Sept 2008), DBSA Knowledge Week (Nov 2008),
- February – March – April 2009
 - Water Week, Emerging Farmer Market Day & launch Women Empowerment Project
 - Autonomous Technology and Water Minimisation (rain water harvesting, biogas digesters, mist nets, ram pumps, solar submersible & irrigation systems)
 - Computerisation of EFF projects (IWRM Systems on PCs, Support within clusters)



Dissemination Output 2.3

2.3.2 Compendium

- Tapestry of cross cutting themes in IWRM
- Case Studies

2.3.3 Website

- Monthly Updates
- PMG and related Documentation
- Project Management and Capacity Building Documentation
- Monitoring Web Stats
- Links (DWAF & other website)



Demonstration projects

Olifants-Doorn Output 3.4

- 3.4.1 Community Projects
- Partnerships and Sustainability have become a strong focus area for OD IWRM
 - 42 Contracts (Strand 3 & WUA's)
 - DWAF Community Development Officer
 - M&E field visits in November 2008 & February 2009
 - Interventions continue:
 - GARC (18 Month FS and EF Support)
 - Sandveld Organics (18 Month Organic Cert. Support)
 - UWC Students (5 x 1 week visits per semester)



Demonstration projects

3.4.6 Sandveld Water Management Plan

- TOR Finalised
- Inception Phase
- M&E Framework being developed as part of project
- Dept Agri groundwater metering (4 points) linked to WUA's



Demonstration projects

3.4.8 Up-scaling

- ?



OD Budget (Feb – Oct 2009)

Women Empowerment Project funded from:

- WUA Capacity Building (O 3.4 Activity 2)
R170 000
- WWTP remainder (O 3.4 Activity 3) R74 000

Call-down Facility boosted from remainder

- WUA Capacity Building (O 3.4 Activity 2)
R100 000

Re-allocation of Strand 3 budget from non-performing to performing projects



OD Budget (Feb – Oct 2009)

- Closure of some projects with an option to reapply with an achievable 6 month plan
- Questionnaire / survey projects with around 50% expenditure (why, how to improve implementation and how DWAF can assist)
- Strengthening & re-alignment of Emerging Farmer Forums to continue deepening their support
- Finalise TOR's for Sandveld Water Management Plan
- Project budgets are paying for their own expert interventions & support ie GARC, Sandveld Organics, BDOCA, groundwater & irrigation systems design (ram pumps, biogas digesters, mist and rainwater harvesting)



Wish list

- N Sandveld & Komantonies WUAs additional funding for groundwater monitoring (Dept Agriculture) R120 000
 - Radio documentaries (12 weekly slots of 10 minutes) R390 000
 - Second phases of Women Empowerment programme R200 000
 - Second phase support to Emerging Farmer Forums and HDI's to participate in WUA's, preparation for meetings, minutes and agendas R150 000
 - Aquaculture & mariculture projects (realigned unspent Strand 3 budgets)
- 

Thank you

